JGM WTP WATER DISINFECT TECH AND
MARILGOLD LINE IMPROVEMENTS

CONST. MGR.: JIM GILLEN

PROJECTED COMPLETION DATE: (5/30/05)

MARIGOLD LANE PUMP STATION
PROJECTED COMPLETION DATE: (8/31/06)

60" TRANSM. LINE-JGMWTP TO SCOTTD. RD.
CONST. MGR.: JIM GILLEN
PROJECTED COMPLETION DATE: (2/15/07)

I2ZMG RESERVIOR/FIN WTR PUMP STA & WL
JGM ACCESS DRIVEWAY

CONST. MGR.: JIM GILLEN

PROJECTED COMPLETION DATE: (2/\5/0;)

TEMPE PERFORMING AND

VISUAL ARTS CENTER

CONST. MGR.: ANDY GOH

PROJECTED COMPLETION DATE:
(4/12/06) N
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TEMPE HISTORICAL MUSEUM" v
ROOF REHABILITATION. S
CONST. MGR: JIM BOND j
PROJECTED COMPLETION DATE: - o

(2/28/05)

SAIDIVERSION STRUCTURE
IMPROVEMENTS

CONST. MGR.: JIM GILLEN
PROJECTED COMPLETION DATE:
(03/18/05)

KIWANIS PARK PUMP STATIO
REPLACEMENT

CONST. MGR.: BOB ARVISO
PROJECTED COMPLETION DATE: -
(03/15/05)

FREEWAY

/11-10

KYRENE WRF PLANT
EXPANSION & REHAB
CONST. MGR.: JIM GILLEN -
PROJECTED COMPLETION DATE: _ N\

(01/31/06) = N\

KYRENE BOOSTER ZONE
CONST. MGR.: JIM CILLEN
PROJECTED COMPLETION DATE:
(02/15/05)

KYRENE RECLAMATION

FACILITY IMPROVEMENTS /
CONST. MGR.: JM CILLEN )
PROJECTED COMPLETION DATE: i
(02/28/06) /

RURAL RD. RETAINING WALL
CONST. MGR.: BOB ARVISO <
PROJECTED COMPLETION DATE:
(06/15/05)

SKATE PARK AT TEMPE
SPORTS COMPLEX

CONST. MGR.:BOB ARVISO
PROJECTED COMPLETION DATE:
(02/28/05)

[-10 FREEWAY
PRIEST DR.

PROJECTED COMPLETION DATE

N

o IR
'Prepared by" Mauricio Jara (480) 350-8200 Duﬂ

CITY OF TEMPE
PROJECTS UNDER CONSTRUCTION
FOR THE MONTH OF JANUARY 2005

SCOTTSDALE RD.
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- LAKE

HARDY DR.

S.P. R.R.
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HARDY DR.
KYRENE RD.

ONTINENTAL DR.

CURRY RD.

— UNIVERSITY DR.

McCLINTOCK DR.

i McCKELLIPS RD

APACHE BLVB.
S.P. R.R.

BROADWAY RD.

SOUTHERN AVE.

US—-60 FREEWAY

BASELINE RD.

GUADALUPE RD.

WESTERN CANAL

ELLIOT RD-

WARNER RD.

KNOX | RD.

PRICE RD.

McCL INTOCK DR.

cCI1TY
DIV ISION

101\

PRICE RD.

FREEWAY

PRICE RD.

o F

MILLER ROAD/BOARDWALK LD.
CONST. MGR.:KENT CLAYTON
PROJECTED COMPLETION DATE:
(5/30/05)

RURAL RD, NORTH BOUND
WORK ON BRIDGE WALL
CONST. MGR.:KENT CLAYTON
PROJECTED COMPLETION DATE:
(5/30/05 )

202 FREEWAY

~—SEWER AND WATER REPLACMENT
"THE ALLEY EAST OF MILL BETWEEN
TTH. STREET AND UNIVERSITY DR
CONST. MGR.:KENT CLAYTON.
PROJECTED COMPLETION DATE:
(6/15/05)

COLE & ROTARY PARK
IMPROVEMENTS

i CONST. MGR.:BOB ARVISO

/  PROJECTED COMPLETION DATE:
” (3/15/05)

\
!
i
i

/STWTP ENVIRONMENTAL SERVICES
/ BLDG IMPROVEMENTS
CONST. MGR. BOB ARVISO
PROJECTED COMPLETION DATE: (5/30/05)

TEMPE SPORTS COMPLEX PHASE I
CONST. MRG.: BOB ARVISO
PROJECTED COMPLETION DATE:
(03/15/05)

CRACK SEAL: AREA 16N (NORTH OF
UNIVERSITY AND EAST OF PRIEST)
ALLEY RECONSTRUCTION: AREA 34N
(SOUTH OF SOUTHERN/WEST OF RURAL)
SLURRY SEAL: AREA ION (SOUTH OF
McKELLIPS/WEST OF RURAL)

MILLING: 4S (SOUTH OF BASELINE/WEST
OF KYRENE)

VALVEBOX & MANHOLE ADJUSTMENT
SCHEDULE:

McCLINTOCK-ELLIOT TO KNOX 12/27/04
TO 12/30/04

WARNER-I-I0 TO RURAL

12/31/04 TO 1/6/05
SOUTHERN-48TH ST. TO TEMPE CANAL
ON I/7/05 TO 1/24/05
UNIVERSITY-48TH ST. TO MILL
ON 1/25/05 TO 1/28/05
PRIEST-UNIVERSITY TO SOUTHERN
ON 1731705 TO 2/3/05
BROADWAY-48TH ST. TO PRIEST
ON 2/4/05 TO 2/8/05

CONST. MGR.: TOM LOPEZ

DATES ABOVE ARE

PROJECTED COMPLETION

T E M P E

0O F ENGINEETRING




